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ESTIMATE RUN 12/28/2009

ESTIMATE SUMMARY 13:46:55

CONTID: C16567         ESTIMATE NO: 0011 PROG 2005

PCN: 16567-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 (C470 TO DIA) ITS EQUIPME PERCENT TIME:

PROJECT NO: ITS070A-002                   

I-70 (C470 TO DIA) ITS EQUIPME

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 12/28/2009 DATE TIME STARTED 02/27/2009

250 N. MAIN ST. DATE LET 01/29/2009 DATE WORK BEGAN

 DATE AWARDED 02/09/2009 DATE TIME STOPPED 08/03/2009

 DATE CONTRACT EXECUTED 02/26/2009 DATE ACCEPTED 08/03/2009

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 02/27/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 311,035.56 PARTICIPATING $ $ 1,020.00

AWARD PROJECT AMT: 225,843.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.36

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

96.28%

11,557.00

1,020.00

1,020.00

1,020.00

$

$

$

$

299,478.56

0.00

299,478.56

0.00

299,478.56

-3,387.65

0.00

296,090.91

0.00

AMOUNT DUE 296,090.91 1,020.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,020.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

62.0
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PCN: 16567-BID    ESTIMATE RUN 12/28/2009

PROJECT: ITS070A-002                   ESTIMATE NO: 0011 13:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 1.500 1.500

SY  0.000 0.00

10.00000 1.500 15.00

202-00220  
 

0010 POTHOLING 100.000 93.000

HOUR 0.000 0.00

100.00000 93.000 9,300.00

203-01597  
 

0015 EROSION LOG (12 INCH) 92.000 92.000

LF  0.000 0.00

4.00000 92.000 368.00

208-00002  
 

0020 STORM DRAIN INLET PROTECTION 3.000 3.000

EACH 0.000 0.00

105.00000 3.000 315.00

208-00050  
 

0025 EROSION CONTROL SUPERVISOR 16.000 14.000

HOUR 0.000 0.00

65.00000 14.000 910.00

208-00205  
 

0030 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

403-00720  
 

0035 FENCE (TEMPORARY) 50.000 50.000

LF  0.000 0.00

4.00000 50.000 200.00

607-11580  
 

0040 2 INCH ELECTRICAL CONDUIT (BORED) 2,985.000 2,985.000

LF  0.000 0.00

8.50000 2,985.000 25,372.50

613-00206  
 

0045 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,517.000 3,517.000

LF  0.000 0.00

7.00000 3,517.000 24,619.00

613-01200  
 

0050 PULL BOX (24"X36"X18") 34.000 34.000

EACH 0.000 0.00

850.00000 34.000 28,900.00

613-07034  
 

0055 MICROWAVE VEHICLE RADAR DETECTOR (INSTALL ONLY) 10.000 10.000

EACH 0.000 0.00

460.00000 10.000 4,600.00

614-72888  
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PCN: 16567-BID    ESTIMATE RUN 12/28/2009

PROJECT: ITS070A-002                   ESTIMATE NO: 0011 13:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONTROLLER (TYPE 170E) 5.000 5.000

EACH 0.000 0.00

8,370.00000 5.000 41,850.00

614-86245  
 

0065 TRAVEL TIME INDICATOR (INSTALL ONLY) 14.000 14.000

EACH 0.000 0.00

552.00000 14.000 7,728.00

614-80020  
 

0070 SPREAD SPECTRUM RADIO (INSTALL ONLY) 5.000 5.000

EACH 0.000 0.00

280.00000 5.000 1,400.00

614-86004  
 

0075 TELEMETRY (FIELD)(INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

415.00000 2.000 830.00

614-86106  
 

0080 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 6,858.000 6,858.000

LF  0.000 0.00

2.20000 6,858.000 15,087.60

614-87010  
 

0085 OPTICAL TRANSCEIVER (INSTALL ONLY) 23.000 23.000

EACH 0.000 0.00

275.00000 23.000 6,325.00

614-87021  
 

0090 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) 15.000 15.000

EACH 0.000 0.00

560.00000 15.000 8,400.00

614-87321  
 

0095 CCTV POLE (INSTALL ONLY) 12.000 12.000

EACH 0.000 0.00

430.00000 12.000 5,160.00

614-87326  
 

0100 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

9,350.00000 1.000 9,350.00

626-00000  
 

0105 *FLAGGING 30.000 20.000

HOUR 0.000 0.00

21.70000 20.000 434.00

630-00000  
 

0110 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

55.00000 0.000 0.00

630-00007  
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PCN: 16567-BID    ESTIMATE RUN 12/28/2009

PROJECT: ITS070A-002                   ESTIMATE NO: 0011 13:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 70.000 54.000

DAY 0.000 0.00

565.00000 54.000 30,510.00

630-00012  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 28.000

EACH 0.000 0.00

55.00000 28.000 1,540.00

630-80342  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 6.000

EACH 0.000 0.00

55.00000 6.000 330.00

630-80343  
 

0135 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

630-80344  
 

0140 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

543.00000 1.000 543.00

630-80358  
 

0145 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

DAY 0.000 0.00

114.00000 3.000 342.00

630-80359  
 

0150 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

630-80360  
 

0155 *TRAFFIC CONE 200.000 100.000

EACH 0.000 0.00

5.50000 100.000 550.00

630-80380  
 

0160 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

13,026.00000 1.000 13,026.00

630-85040  
 

0165 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 16567-BID    ESTIMATE RUN 12/28/2009

PROJECT: ITS070A-002                   ESTIMATE NO: 0011 13:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0175 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0180 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0185 F/A OBTAIN POWER FROM 33,843.500 32,823.500

F A 1,020.000 1,020.00

1.00000 33,843.500 33,843.50

700-70074  
 

0190 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0195 F/A FIBER OPTIC COMMUNICATION LINES 27,629.960 27,629.960

F A 0.000 0.00

1.00000 27,629.960 27,629.96

700-70034  
 

CAT 0200 $1,020.00 299,478.56CURRENT AMT 311,035.56 $$

PROJECT TOTAL 1,020.00 $ 299,478.56CURRENT AMT 311,035.56 $$


